
 
 

 
 
 
 
 

FLOOD PROJECT COORDINATING COMMITTEE 

Truckee River   Flood Management Project 
 

 
STAFF REPORT 

MEETING DATE:  February 11, 2011 
  
   

DATE:  February 7, 2011 

TO:  Flood Project Coordinating Committee Members 

FROM: Jay Aldean, Deputy Director, Truckee River Flood Management Project,                        
  850-7470, jaldean@washoecounty.us       

THROUGH: Naomi Duerr, Director, Truckee River Flood Management Project, 
850-7420 nduerr@washoecounty.us 

SUBJECT: Flood Project Technical Advisory Committee Monthly Reports 
 
 
SUMMARY 
 
The purpose of the Technical Advisory Committee (TAC) is to bring together financial, 
engineering, planning, and government management functions to coordinate and vet flood 
project activities, and to provide technical assistance and guidance to the Flood Project 
Coordinating Committee.  With their collective expertise, the TAC analyzes issues such as 
project schedules, construction sequencing, proposed TRAction Projects, flood project 
funding and governance.  Working together, the TAC's efforts have facilitated greater 
efficiency in synchronizing efforts to move the flood project ahead.  The TAC Chair provides 
an oral report to the Flood Project Coordinating Committee at each monthly meeting.  

Attached to this report are the January 28, 2011 TAC meeting agenda, the January 28, 
2011 TAC attendance sheet, and the approved January 7, 2011 TAC meeting minutes. 
Since the draft minutes for the January 28th TAC meeting are not yet available, staff have 
provided a brief summary of the action on each agenda item below. 

Summary of January 28, 2011 TAC meeting and Actions:   
 
Note, the following items are arranged according to the order heard during the meeting. 
 
Amendment to the interlocal agreement between City of Reno and Washoe County to 
fund final design for the Virginia Street Bridge – Deputy Director Aldean presented the 
agreement amendment in its draft form to provide an additional $3,000,000 to the current 
interlocal agreement for preliminary design and visioning. The amendment will complete 
final design and engineering documents, as well as complete the environmental documents 
and permitting tasks for the project. It was explained that although the bridge type has not 
been approved, the consultant performing the preliminary design and visioning provided an 
estimated fee range for this work and the amendment amount represents the high end of 
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the range. Member Flansberg noted that this amendment was in keeping with direction 
given by the FPCC to staff to look for options for encumbering Flood Project funds. 
 
Member Sherman noted that there are other options for encumbering Flood Project funds; 
his recommendation would be to retire a commensurate amount of debt. The TAC members 
discussed the uncertainty of the fee estimate amount, the likelihood of when the bridge 
could actually be constructed, the uncertainty of the construction estimate coupled with the 
lack for available funding for construction, and the lack of conclusion on setting up the JPA 
and how all these issues would impact this project. 
 
The motion was made by Member Flansberg to forward this amendment to the FPCC as 
one option for consideration by the FPCC for use of funds. The motion passed in a split 
decision with Members Sherman and Lloyd dissenting. 

 
Update on the Corps’ Project Schedule – Deputy Director Aldean presented a handout of 
project milestones listing upcoming meetings such as the AFB (Alternative Formulation 
Briefing) and CWRB (Civil Works Review Board), document reviews periods requiring Flood 
Project staff time commitment, and other local sponsor tasks such as the letter of intent 
which is due in March and the design funding agreement that will be necessary later this 
year for the Corp to initiate early design services on Flood Project elements (this will enable 
construction to begin as early as possible after Congressional authorization). 
 
The TAC elected not to make any recommendations to the FPCC on this item. 
 
PREVIOUS ACTION 
 
A Technical Advisory Committee report has been presented at each Flood Project 
Coordinating Committee (FPCC) meeting since 2007. 
   
FISCAL IMPACT 
 
There is no identified fiscal impact for this agenda item.   

 
RECOMMENDATION 
 
It is recommended that the FPCC accept this report and provide any direction to the staff on 
the information presented herein. 
 
POSSIBLE MOTION 
 
Motion to accept the report and verbal update. 

 
JLA:nsd 

  
 
Attachments: 
 
1 – TAC agenda for January 28, 2011 
2 – TAC approved meeting minutes for January 7, 2011 
3 – TAC attendance sheet for August 27, 2010 

 



 
 
 
 
 

FLOOD PROJECT 
TECHNICAL ADVISORY COMMITTEE 

Truckee River       Flood Management Project 
 

 
NOTICE OF MEETING  

AND  
AGENDA 

 
FRIDAY – JANUARY 28, 2011 - 10:00 A.M.  

 
Washoe County 

Central Conference Room 
1001 E. 9th Street, Bldg C 

Reno, Nevada 
 

          Technical Advisory Committee Members 
RENO SPARKS WASHOE COUNTY 

VOTING  
John Flansberg 
Susan Schlerf 

Kyle West 
 

Neil Krutz – Vice Chair 
JoAnn Meacham 

John Martini 

 
Trevor Lloyd 

John Sherman 
Dan St. John – Chair 

 
ALTERNATES Charla Honey Vacant  Kimble Corbridge  

Water Resources Vacant 
NON-VOTING 

UNR Vacant 

                     
Pursuant to NRS 241.020, this notice has been posted at the following locations: 
 
Washoe County Administration, 1001 East Ninth Street, Reno, Nevada. 
Sparks City Hall - City Clerk, 431 Prater Way, Sparks, Nevada.  
Reno City Hall - City Clerk, One E. First St., Reno, Nevada.  
Truckee River Flood Project Office, 9390 Gateway Drive, Reno, Nevada 
Truckee River Flood Project website: http://truckeeflood.us (Click Committees, then Meeting Agendas, then 
scroll down to Technical Advisory Committee), OR go to 
http://truckeeflood.us/77/technical_advisory_committee.html  

http://truckeeflood.us/
http://truckeeflood.us/77/technical_advisory_committee.html


 
PUBLIC COMMENT:  In order to conduct orderly, efficient, effective and dignified meetings that promote a governmental 
purpose with a governmental process, public comment may address any agenda item or other public issue that the Committee 
has the authority to effectuate or exercise control over.  Public comment on matters beyond the Committee's scope of authority 
is not relevant to the Committee's business, does not invoke a governmental process nor serve a governmental purpose, and 
is contrary to the effective, efficient and orderly business conducted by the Committee.  Each person addressing the 
Committee shall fill out a request to speak form, step up to the microphone when called, give his/her name, and limit the time 
of his/her presentation to three (3) minutes.   All public comment remarks shall be addressed to the Committee as a body, and 
not to any member thereof.  No person, other than members of the Committee and the person having the floor, shall be 
permitted to enter into any discussion, either directly or through members of the Committee.  No questions shall be asked of 
the Committee members, except through the presiding officer.  The Committee reserves the right to determine during its 
meeting, through a vote of its members, whether to allow additional public comment, limited to one (1) minute per person, on 
specified individual items on the agenda. 

NOTES:  Items on the agenda may be considered in an order different than they appear on the agenda.  Unless 
otherwise indicated by an asterisk ( * ), all items on the agenda are action items upon which the Flood Project 
TAC may act.   

The meeting facility is accessible to the disabled.  Persons with disabilities who require special accommodations 
or assistance (e.g., sign language, interpreters or assisted listening devices) at the meeting should notify Flood 
Project staff at 850-7460, forty-eight (48) hours before the meeting. 

 
1. CALL TO ORDER AND ROLL CALL - Determination of a Quorum 

 
2. APPROVAL OF THE AGENDA 

 
3. APPROVAL OF MINUTES 

 
Approve Provisional Minutes of TAC Meeting of January 7, 2010. 
 

4. * ANNOUNCEMENTS 
 

5. *PUBLIC COMMENT – For all items on or off the agenda, limited to 3 minutes per person 
 

6. AMENDMENT TO THE INTERLOCAL AGREEMENT BETWEEN WASHOE COUNTY AND  
THE CITY OF RENO TO COMPLETE PHASE II OF THE VIRGINIA STREET BRIDGE  
TRACTION PROJECT, FOR AN ADDITIONAL AMOUNT NOT-TO-EXCEED $3 MILLION,  
FOR A TOTAL AGREEMENT AMOUNT NOT-TO-EXCEED $4.8 MILLION 
Paul Urban, Flood Project Manager, Truckee River Flood Project 
 
Discussion and possible action to make recommendations to the FPCC on Amendment 1 to the 
Virginia Street Bridge TRAction Project - Phase II, for project design and permitting services, in  
an amount of $3,000,000, for a total agreement amount not-to-exceed $4,800,000.  This agreement 
will complete the design and permitting services for the Virginia Street Bridge and develop plans, 
specifications and estimate documents suitable for bidding and awarding the construction contract 
for replacing the existing bridge. 
 

7. UPDATE ON THE US ARMY CORPS OF ENGINEERS’ PROJECT SCHEDULE  
Jay Aldean, Deputy Director, Truckee River Flood Project         
 
Discussion of progress and possible changes to the Army Corps of Engineers’ project schedule. 
Update on Corps activities for the previous month.  Possible action to accept the report and/or 
 to make recommendations to the Flood Project Coordinating Committee (FPCC.) 

  
*  denotes NON-action items 



 
8. REVIEW FLOOD PROJECT COORDINATING COMMITTEE DRAFT AGENDA (see attached)  

Naomi Duerr, Director, Truckee River Flood Project 

Possible action to make recommendations to the FPCC on any of the Flood Project Coordinating 
Committee meeting draft agenda items (see attached agenda).  Action may include clarification, 
addition or removal of agenda items, and recommendations to the project staff or the FPCC 
regarding any of the listed or proposed agenda items. 
 

9. COMMITTEE MEMBER COMMENTS, REQUESTS AND FUTURE AGENDA ITEMS 
 
Review and discussion of the TAC meeting date(s) set for February 25th.  Possible action to  
approve items for future agendas and/or change meeting dates. 
 

10. ADJOURNMENT 
 

































 

 
 
 
 

FLOOD PROJECT COORDINATING COMMITTEE 
STAFF REPORT 

Truckee River     Flood Management Project 
 

MEETING DATE:  February 11, 2011 
    

DATE:   January 28, 2011  

TO:  Flood Project Coordinating Committee Members 

THROUGH: Naomi Duerr, Director, Truckee River Flood Management Project, 850-7420, 
nduerr@washoecounty.us 
   

FROM: Melissa Faigeles, Natural Resource Planner, Truckee River Flood Management 
Project, 850-7430, mfaigeles@washoecounty.us 

 
SUBJECT: ARMY CORPS OF ENGINEERS’ MONTHLY REPORT  
 

SUMMARY 
 
Beth Salyers, the U.S. Army Corps of Engineers (Corps) Project Manager, is attending the Flood 
Project Coordinating Committee (FPCC) meeting and will provide information on tasks completed, 
issues or problems that have developed, project schedule and funding.   
 
PREVIOUS ACTION 
 
A report by the Corps on their activities in relation to the Flood Project has been established as a 
standing agenda item for each meeting of the FPCC. 
 
FISCAL IMPACT 
 
None.   
 
RECOMMENDATION  
 
It is recommended that the FPCC accept this report as an informational item and possibly provide 
direction to staff based on this report. 
 
POSSIBLE MOTION 
 
Motion to accept the Corps report and possibly provide direction to staff. 
 
Attachment:  Corps’ Study Update 
 

 ND/MF     
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Attachment 1 
 

Truckee Meadows General Reevaluation Report (Feasibility Study) 
Sacramento District, U.S. Army Corps of Engineers 

 
Study Update for the 

Flood Protection Coordination Committee 
February 11, 2011 

 
PROJECT STATUS UPDATE: 
 
The Corps is continuing the process of redefining the National Economic Development (NED) plan 
and incorporating the comments from the External Technical Review teams (TetraTech, Inc. for the 
2006 & 2009 economic models and David Ford Consulting Engineers for the 2006 & 2009 
hydraulic models). 
 
The Corps has developed a Reset Plan that aims to get a signed Chief’s Report in November 
2011.  This plan continues the technical track of our “old” schedule and incorporates a parallel path 
of an interim report (based on current data) for ATR in January.  ATR will be congruent with 
completion of technical tasks.  The Reset Plan also incorporates accelerated timelines for Division 
and HQ review of documents. 
 
Reset Specifics: 
 

1. Recreation Plan does not change – currently $20M plan in both LPP and NED.  The AFB 
document will address the sponsor’s desire for an authorized $46M recreation plan. 

2. The LPP does not change – The Corps is currently addressing sponsor comments to the 
LPP map book. 

3. Moratorium on section 104/113 requests as of 22 November. 
4. ATR will run concurrently with completion of technical tasks (January – April 2011). 
5. Accelerated review times after AFB. 

 
 
 
PROJECT PROGRESS UPDATE: 
 

a. We are still working on the fixes to both the hydraulic and economic models. 
 
i. The Corps is moving forward with an “assumed NED” of a 1/75 year event and will 

have the tentative NED identified in January. This will keep the Corps on track for an 
April 2011 AFB and a Chief’s Report in November 2011.  Updated schedules are 
sent bi-weekly 
 

b. The Corps is currently going through the first of three Agency Technical Review (ATR) 
periods as well as a sponsor review.  This review started on January 3 and will continue 
through February 7.  Updates on specific areas are listed: 

 
i. Real Estate – Right of Entry (ROEs) requests for installation of groundwater 

monitoring wells in the Vista to Wadsworth reach of the Truckee River, a 
topographic & bathymetric survey and geotechnical borings have been procured 
from the Pyramid Lake Paiute Tribe. This is in preparation for several awarded 
contracts.  The draft Real Estate plan is complete and under review.  Takings 
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Analysis is underway and is scheduled to be completed prior to the AFB in April 
2011. 

 
ii. Economics – ETR review comments are being incorporated in the new economic 

models. Economic Analysis to determine the tentative NED is currently underway 
and will be completed in January. 

 
iii. Cost Engineering – Completed updating reconnaissance level cost estimates for 

flood damage reduction elements (levees, floodwalls, benching, home raises, bridge 
raises, etc.) for the 1/50, 1/75 and 1/100 NED plans to support final selection of 
NED plan. Cost estimate for recreation plan (NED & LPP) has been completed, and 
we have met with the TRFP staff on some of the costs.  MCACES cost estimates 
are underway. 

 
iv. Hydraulic Engineering – Interior Drainage analysis for the NED is complete and will 

be completed for the LPP in February 2011. 
 

v. Civil Engineering – The draft Basis of Design is complete and currently in ATR.  The     
BOD was developed from preliminary cost estimates and the assumed NED of 1/75 
year level of protection. 

 
vi. Geotechnical Engineering – Geotechnical exploration work along the Truckee River 

between HWY 395 & Vista is now complete. The scope of work for the next phase 
was has begun. This is for the additional geotechnical explorations west of Reno to 
HWY 395 and from Vista to Wadsworth.  

 
vii. Planning – Draft GRR is complete and in ATR.  Coordination with Fish & Wildlife 

Service regarding fish passage and bank protection issues is ongoing.  
 

 
Other: 

  
a. Monthly meetings with the TROA/MOA group have been established to discuss fish 

passage design, sedimentation and erosion, and restoration and bank protection. 
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Schedule Milestones 
 

 
Deadlines/Deliverables/Milestones:  
 

• Draft EIS      14 Jan 
• NED Benefit analysis complete    28 Jan 
• First ATR (Agency Technical Review)   3 Jan – 7 Feb  
 
• Draft Econ Appendix     28 Feb 
 
• Local Cost Share Letters     March 
 
• AFB (Alternative Formulation Briefing) 5 April 
• Second ATR (Agency Technical Review) 6 April – 12 April 
• Final MCASES (finalized report & estimate) 22 April 
• Public Review Start     25 April 
 
• Real Estate Plan     4 May 
• GRR        4 May 
• First Public Meeting    17 May 
• Second Public Meeting    25 May 
 
• Final Public Meeting    3 June  
 
• Final Report to SPD (South Pacific Div) 27 July 
 
• CWRB (Civil Works Review Board)  9 September 
 
• Chief’s Report     30 November 
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